GOVERNMENT O F ANDHRA PRADESH

ABSTRACT

RWS&S – Kurnool District - Extension of Agreement Time upto **30.09.2018** in respect of the work "CPWS Scheme to Mandagiri & other habitations (Phase-I & II)" - Estt. Cost of Rs. 1200.00 lakhs – Sanctioned under "Special Development Package Grant" with Liquidated damages of Rs.1,22,000/- Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No.1058 **Dt:04.09.2018**

Read the following:-

1. Proc no.139/SDP /Dy.SO (3) , dated 28.03.2016 of the District Collector, Kurnool
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Chief Engineer-II, RWS &S, Lr.No.AE/ DEE /Special Development Package/ Mandagiri/ Kurnl/2018, dt.21.08.2018

******

ORDER:

In the circumstances reported by the Chief Engineer-II, RWS&S, A.P., Vijayawada in his letter in the reference 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto **30.09.2018** with Liquidated damages of Rs.1,22,000/-, in respect of the work "CPWS Scheme to Mandagiri & other habitations (Phase-I & II)" which was already sanctioned vide proceedings of the District Collector, Kurnool vide reference 1st read above with an Estimated cost Rs.1200.00 lakhs, sanctioned under "Special Development Package Grant.

2. The Chief Engineer-II, RWS&S, AP, Vijayawada shall be treat this EOAT as final and take further necessary action accordingly.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAMANJANEYULU
SECRETARY TO GOVERNMENT

To
The Chief Engineer-IV, RWS &S , AP, Vijayawada.
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD)
The District Collector, Kurnool District.
The Superintending Engineer, RWS & S, Kurnool District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER